

Consolidated list of Proposals received by CMLRE for FORV Sagar Sampada Cruises for the period from September 2018 to August 2019:

Sl. No.	Period	Proposed by	Discipline	Area of Operation	No. of Participations	Port Call
1	10.07.2018-31.08.2018	SCI	Dry Dock	CDL	SCI/AMC/CMLRE	Kochi-CDL-Kochi
2	01.09.2018-03.09.2018 (03 days)	CMLRE & AMC	Acoustic Calibration	OFF Kochi	CMLRE & AMC	Kochi - Kochi
3	05.09.2018-20.09.2018 (16 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim,CMLRE	REIS	Arabian Sea	CMLRE & CMFRI (15)	Kochi -Goa
4	22.09.2018-07.10.2018 (16 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim, CMLRE	REIS	Arabian Sea	CMLRE & CMFRI (15)	Goa- Kochi
5	12.10.2018-04.11.2018 (24 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayan, Mrs.Asha Devi, Dr.Rasheed,	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi - Okha
6	07.11.2018-16.11.2018 (10 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim,CMLRE & Dr.G.A.Ramadass, NIOT - DST	REIS & Shallow water ROV	Arabian Sea	CMLRE CMFRI & NIOT - DST (15)	Okha - Mangalore/ Kochi
7	20.11.2018-08.12.2018 (19 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayan, Mrs.Asha Devi, Dr.Rasheed,	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi - Okha
8	11.12.2018-20.12.2018 (10 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim,CMLRE	REIS	Arabian Sea	CMLRE & CMFRI (15)	Okha - Kochi
9	23.12.2018-10.01.2019 (19 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayan, Mrs.Asha Devi, Dr.Rasheed,	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi - Okha
10	14.01.2019-31.01.2019 (18 days)	Dr.Aneesh A.Loilkar/Dr.Satya Prakash	Physio-Chemical and bio-optical forcing on onset of green Noctiluca bloom	NEAS	INCOIS -13	Kochi-Goa
11	02.02.2019-22.02.2019 (20 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim,CMLRE	REIS	Arabian Sea	CMLRE & CMFRI (15)	Goa- Kochi

12	23.02.2019-28.02.2019 (06 days)	Lay-up repairs/Maintenance					Kochi
13	01.03.2019-15.03.2019 (15 days)	Dr.Sanjeev Kumar, PRL & Dr.ArvindSahay, SAC	Nitrogen and Carbon cycling during winter bloom & Algal bloom Studies	Arabian Sea	PRL (6) & SAC (8)		Kochi-Kochi
14	19.03.2019-07.04.2019 (20 days)	Dr.B.R.Smitha	REIS	SEAS	CMLRE (16)		Kochi-Chennai
15	10.04.2019-03.05.2019 (23 days)	Dr. Hashim	REIS	Andaman Islands	CMLRE (16)		Chennai – Port Blair
16	07.05.2019-29.05.2019 (23 days)	Dr. Hashim	REIS	Nicobar Islands	CMLRE (16)		Port Blair-Chennai
17	01.06.2019-22.06.2019 (22 day)	Dr. Hashim	REIS	Bay of Bengal	CMLRE (16)		Chennai-Kochi
18	23.06.2019-13.07.2019 (20 days)	Lay-up repairs/Maintenance					Kochi
	14.07.2019-31.08.2019 (48 days)	Vacant Slot					

- Delay in Dry Dock, Unforeseen circumstances / Vessel repairs may lead to change in the cruise dates & port calls
- Embarkation and Disembarkation of ports are decided as per logistics requirements.